Fleming County Project Development Board
160 West Electrie Avenue, Flemingsburg, KY 41041 .
Record of Meeting, February 10, 2009, 5 00 pm Eastern  §

The meeting was called to order at 5:000 pm by Chairperson CJE Larry H. Foxworthy Roil Call was

completed as noted below:

Present:

Absent:

Other Attendees:

Old Business;

New Business:

Larry H. Foxworthy, Pam Lowe, Marvin W. Suit, Judge Stockton'B Wood
(5:12PM), Judge W. Todd Walton 11 and David DeAtley (5 70 PM)

Louie Flanery and J. Scott Brown

Sam Howard and Jason Walton, Trace Creek Construction, }110 (TCCI)
Eric Chambers, Alex Sasmay, Brandstetter Carroll Architects (BCA)
Jeff Lilly, Administrative Office of the Courts, Dept. of I“auhtf,__ {(AOQ)
Keith Brock, Ross, Sinclaire and Associates (RSA) ;

A motion was made to approve the Fleming County "PmJect Dwelopmcnt Meeting
minutes of January 2, 2009. Motion by Suit. Seconded by L OW All in favor.

A motion was made to approve executive committee meetmg via te]aumfﬁzrenm
required to expedite Change Order 1 with T.C. Nutting for $ 180 OO Motion by
Walton. Seconded by Suit. All in favor, :

A motion was made to approve Request for Disbursement to intﬁrstate
Environmental Services § 4,470.00 and H.C. Nutting $ 7, 030 00 Motlon by
Walton. Seconded by Lowe. All in favor.

The new AOC Project Manager for the Fleming County Iudlual Center project is
not Wayne Williams. Jeff Lilly stated he did not know who would be assigned (o
the Fleming County Judicial Center project but would assist the board if needed.

Mr. Lilly requested information Iegardmg the payment made to Adamq
Refrigeration for installing HIVAC unit in the Dudley House. Chalrperson
Foxworthy explained the purchase of Dudley House was included in the land
acqmsmon of Community Trust Bank. Lilly suggested that future maintenance
issues regarding property owned for the purpose of the new JL[d]Clal center should
be forwarded to AOC Department of Facilities to assess the situation. Sam Howard
with Trace Creek Construction offered to assist with any mmntemnce 1ssues that
may arise. :

Eric Chambers presented geotechnical and environmental study overviews.
Discussion was held regarding Bore # 3 sample containing petmleum based odor
and additional testing of bore sample is needed. Two additional borings will be
completed upon completion of buildings demolition. LStlmcﬂLS W1il be procured to
conduct further drilling. -

Trace C reek Construction solicited four testing firms to p10v1de p1 oposal‘a to test the
bore sample with fuel odor. Only two companies provided a quote, Lee
Environmental quoted $ 2,500.00 and H.C. Nutting quoted $ 2, 800 00. Trace Creek
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Construction recommended H.C. Nutting to complete the study due to familiarity of
the site and scope of work. .

A motion was made to accept TCCI recommendation’s to accept H.C. Nutting’s
proposal of § 2,800.00 for Bore # 3 sample testing. Motion by Wood. Seconded by
DeAtley. All in favor. .

A full report of the sample testing will be provided by H.C. Nut?ting.at the next
meeting per Howard. ;

Alex Sasmay presented visual renderings of the new judicial center and updated
floor plan. Discussion was held regarding location of ADA accessibility, sidewalk
replacement and pavers, finished floor elevation and security issues, The design is
currently under review for compliance with structural, mechanical and electrical
codes. Brandstetter Carroll Architects will provide a 3-D rendering of their
respective areas to Circuit Clerk Pam Lowe, Judge Walton and Judge Wood.

The naming of the new judicial facility must comply with guidc_::flines stated in AP
Part X. Mr. Chambers suggested to the board that a decision needs to be made
regarding the name of the new facility. -

There was a meeting held today at 2:00 PM at the City annex building with
Kentucky Utilities, Windstream, Trace Creek Construction and Brandstetter Carroll
Architects to develop work plan and cost estimates for relocation of existing
utilities and installation of underground utilities. Efforts will continue to develop
working plan with local utilities and Kentucky Department of Transportation.

Mr. Howard presented Trace Creek Construction’s Opinion of Probable Cost
Budget and reviewed primary facilities budget items and supporting facilities
budget items. A detailed estimate of utilities relocation and underground utilities
installation must be reviewed by AOC before a Letier of Intent can be authorized by
Chairperson Foxworthy per Mr. Lilly. Mr. Lilly requested all costs of onsite and
offsite utilities development needs to be reviewed by AOC before proceeding.

Mr. Howard gave preliminary costs of § 104,000.00 will be charged by Kentucky
Utilities and Windstream for relocation of existing utilities. Other alternatives are
going to be discussed further before any decision is made. Mr. Howard will
produce a complete cost benefit analysis of both options for M. Lilly’s review.

Mr. Brock with Ross, Sinclaire and Associates presented municipal market data
graph explaining annual use allowance and potential costs. '

The next meeting will be held on Tuesday, March 3, 2009 at 5:00 PM.,

A motion was made to adjourn at 6:10 PM. Motion by Walt()n.._ Seconded by
Lowe. All in favor,
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